SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:37 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 392 Const Calendar Day: 688 Date: 28-Jul-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 16-Aug-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work in splice 3 in the East & West tower
shafts , & work on the tower pull back . They started at 7:00 AM.

Tony & Ryan had to work in the East tower shaft . Crews had to work on the remaining bolts on B 2,
& D 1 longitudinal stiffeners using the Enerpac high torque machine . Crews had to snug , mark 1/2 turn for
210 mm. bolts , mark 2/3 turn for 220 mm. bolts , & pretension the bolts. They started at 7:10 AM. They
were done at 9:30 AM.

After that , Tony , Ryan , Salvador , & | had to test 10% of the bolts. Crews started at 9:40 AM. They
were done at 10:05 AM.

Then , crews had to remove the scaffold , mobilize their tools & equipments to the West tower shaft ,
& work on house keeping . Crews were done at 11:50 AM.

Roger had to work in the West tower shaftonB 2, C, 3, & D 1 longitudinal stiffeners . He had to
install the permanent bolts . He started at 7:10 AM. Later Tony & Ryan joined him at 11:40 PM. to the end
of the shift .

In addition to that , Tony & Ryan had to snug , mark 1/2 turn for 210 mm. bolts , & mark 2/3 turn for
220 mm. bolts , & pretension the bolts using the electrical gun . They started at 12:40 PM.

In the afternoon , Roger had to mobilize his tools & equipments to the South shaft . He had to erect
the splice plateson B 2, C 3, & D 1 longitudinal stiffeners . He started to erect he splice plates at 1:30
PM.

Crews were done at 2;50 PM. They had to wrap up their tools & equipments. Crews left at 3:00 PM.

Mathew , Jack , Lorenzo , Brad , & Morris had to work on the tower pull back system. Crews had to
mount the top bracket assembly on the spreader beam , secure it with clamp, place 2 pulleys on the top
bracket assembly & on the tie back lower bracket , & connect them to the wench on the ground .

Dan started to pull the cable toward the upper bracket at 150 meters at 10:20 AM. He stopped for
the crews to make some adjustments on the ground at 10:45 AM.

James joined the crews to operate the wench at 145 meters at 12:30 PM. James resumed pulling
the cable at 1:00 PM. The cable was on the top . Crews had to hook it to the frame & place the pin .
Ground crews had to fit it the rods in the lower bracket on the North side & install the nuts . Crews were
done at 1:30 PM.

James started to lower the slider to the ground at 1:35 PM. Ground crews had to set the second top
bracket , rods , accessory bracket on the spreader beam , drill , & anchor the wench , set the 2 pulleys on
the top & lower brackets . Crews were done at 2:50 PM. They had to wrap up their tools & equipments .
Crews left at 3:00 PM.

‘ 04-0120F4 Bid Item: 053 T-LO5-BNE.053 Tower Lift 05 Bolt Tower NE
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 392

Date: 28-Jul-2011

Thursday

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JAMES STURGEON 3.00 0.00 0.00 3.00 D
Ironworker APP LORENZO PADILLA 8.00 0.00 0.00 8.00 D
Operator OTH WILLIAM ALGER 8.00 0.00 0.00 8.00 D
Ironworker APP MORRIS ROBERSON 8.00 0.00 0.00 8.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 0.00 0.00 8.00 D
Ironworker JNM JACK HUNTER 8.00 0.00 0.00 8.00 D
Ironworker APP Tony Miranda 8.00 0.00 0.00 8.00 []
Ironworker APP RYAN EVANCHIK 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
000 0.00 000 0.0 []
*E0090562 TOWER CRANE No
000 000 000 0.0 []
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